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1.  Originator 
 
Ralph E. Fuller 

2.  Log Date: 
      
4/20/04 

3.  CCR #: 
    
04-0222  

4. Rev: 
    

— 

5.  Tel: 
 
(301) 925-0339 

6. Rm #:  
 
3203F 

7. Org. 
 
Deployme 

8. CCR Title: Update Training Material for the EMD Project 
 
9. Originator Signature/Date 
  
Ralph E. Fuller     /s/     4/20/04          

10.   Class  
       

II 

11.  Type:    

CCR  
  

12. Need Date: 04/27/04  
 

13.  CCR Sponsor Signature/Date 
 
Pamela Johnson     /s/    04/20/04 

14.  Category of Change:  
Update ECS/EMD Baseline Doc

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
625-EMD-009, 625-EMD-010, 625-EMD-013, 625-EMD-017 

17. Schedule 
Impact: 
N/A 

18.   CI(s) Affected:N/A 

19.  Release Affected by this Change:  
Release 7/Synergy IV 

20. Date due to Customer: 
            04/27/04 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
Under the EMD contract the Training Material (625-series documents) is to be updated and delivered once a year.  However, four 
lessons (i.e., Data Distribution (625-EMD-009) , Archive Processing (625-EMD-010), User Services (625-EMD-013), and System 
Troubleshooting (625-EMD-017)) are required deliveries under the Synergy IV contract. 

24.  Proposed Solution:  (use additional sheets if necessary) 
The proposed solution is to provide four updated lessons of the Training Material for the EMD Project (625-series) by  incorporating all 
appropriate changes and delivering the documents prior to Release 7/Synergy IV PSR (04/27/04) 

25.  Alternate Solution:  (use additional sheets if necessary) 
N/A 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Will not complete requirements for Release 7/Synergy IV PSR 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Mary S. Armstrong     /s/     4/21/04 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
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